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In compliance with the Public Notice
1
, and the requirement of the FCC’s Waiver Order

2
 the City 

of Boston respectfully submits its sixth quarterly report.  The Public Safety Spectrum Trust has 

reviewed the content of this report 

 

I. Planning 

 

The city continues to meet with vendors and potential partners for a private network. The 

City continues to be active in the PSST OAC as well as other ad hoc groups.  

 

The City was represented at the most recent working group meeting in Boulder, hosted 

by NIST. 

 

Expected timing for development of and issuance of any RFI/RFP 
 

The City of Boston is still developing content for an RFI/RFP.  No timeframe has been 

set. 

 

The City of Boston has partnered with the City of Seattle as a receiving partner for the 

information obtain from the RFI issued by the City of Seattle. The City hopes to leverage 

the information obtained from that RFI to formulate any RFP/RFI issued by the City of 

Boston  

 

II. Funding 

 

The City is preparing for the FY13 capital budget funding cycle and using information 

gained from vendors in formulating costing models to determine the amount for capital 

funding to be requested as part of the FY13 budget cycle. 

 

The City continues to explore other funding options including but not limited to publicly 

available grant programs, private foundations, private partners and innovation grants.  

 

III. Deployment 

Status of equipment development and purchase, including number of devices and users 

 

At this time no equipment has been deployed or purchased 

 

Site development, including use of existing towers 

                                                             
1 See Public Notice, Office Of Management And Budget Grants Emergency Approval For Information Collection Mandated 

Under 700 Mhz Waiver Petition Order In PS Docket 06-229, FCC DA 10-1097, OMB Control #3060-1140 (Released 17 June, 

2010) 

2 See FCC Order, In the Matter of Request for Waiver of Various Petitioners to Allow the Establishment of 700 MHz 

Interoperable Public Safety Wireless Broadband Networks, ¶64. PS Docket 06-229, FCC 10-79 (Released May 12, 2010).  (the 

“Waiver Order”) 

 



 

The City continues to evaluate potential sites for deployment. Potential sites will be 

included in the RFI/RFP. 

 

The City continues to build out our private fiber optic network to key sites. The City is 

continuing the process of installing new networking equipment for key LMR sites in 

anticipation of colocation of broadband equipment at some of these key sites 

 

The City has started to deploy equipment to our high-availability colocation facility. The 

City plans to leverage this facility for mission critical components of the public safety 

broadband network 

 

 We foresee no right of way issues with our current site selections. 

  

We are not planning on any new site acquisitions as all sites that were selected in the 

preliminary design are City owned (with the exception of the one State owned site.) 

 

The City completed a tower structural improvement at one of the key sites in anticipation 

of future deployments. 

 

The city continues needs analysis of the city’s agencies.  

 

 

Deployments and upgrades (commencement and completion), including site information 

and location 

 

As the City has not yet entered into a contract with a vendor to deploy we are unable to 

provide a detailed deployment schedule.  There was been no deployments during the 

reporting quarter and none are currently planned for the next reporting quarter. 

 

Applications in development or in use 

The City continues deployment of a new Computer Aided Dispatch and Automated Field 

Reporting systems and designing these applications to leverage a broadband network’s 

full capability. Implementation continues to progress with the base system now being 

installed and initial system build now taking place. 

 

Other 

The City has processed the Lease Spectrum Fee to the PSST for the upcoming year. 

 


